
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:03 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 561 Date: 25-May-2012 Friday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 990

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Band Activities

ABF crews came to the site at 6;50 AM. Crews had to work on CCO # 247 on the North main span
cable bands installations . They started at 7:00 AM.

Obra had to work on the rigging . Scott had to operate the Terex crane . Lonny had to operate the
winch on the top of the tower .

In addition to that , Obra had to work with the other crews on the South main span rotating the cable
bands to the new rotation lines . He had to rotate cable band # 104 on the North main span .

Gary , Anthony , Barry , Hayes , & Jose had to erect the cable bands . Obra started to hook # 58
cable band to the crane at 7:10 AM. Scott flew the 1st piece at 7:15 AM. Crews had to hook the cable
band halves to the spreader beam , & pull it toward the tower . Crews were at PP 58 at 7:35 AM.

After that , crews had to bring the 2 halves together using temporary rods & hydraulic jacks , align &
adjust the cable band , install the bolts , remove the temporary rods , torque the corner bolts , & snug the
remaining bolts . Lower the spreader beam to the crane area . Crews started on cable band # 58 at 7:40
AM. They were done at 8:35 AM.

Following the same procedures as previous cable band . Crews started on cable band # 56 at 8:40
AM. They were done at 10:00 AM. They started on cable band # 54 at 10:20 AM. Crews were done at
11:30 AM. They started on cable band # 52 at 11:40 AM. Crews were done at1:45 PM. They started on
cable band # 50 at 1:50 PM. Crews had to pull it to PP 50 , secure it with temporary rods & 2 bolts . They
were were done at 2:40 PM. Crews had to wrap up their tools & equipments. They left at 3:00 PM.

( For CCO # 247 For All Employees 8.0 Regular Hours ) .

Guillermo , Jesus , & Jose came to the site at 7:10 AM. Crews had to uncover the cable bands &
clean them with solvent , wrap up the covers & pull them out of the site . Crews were done at 8:00 AM.

( For CCO # 247 For All Employees 1.0 Regular Hour )

In the office I had to work on CCO # 247 print the daily reports , daily report , & work with Matt in
Burma office on the CCO payments . I was done at 5:00 PM.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

APP LONNY CANDELARIAIronworker 8.00 0.00 0.00 8.00

JNM JOSE ALFAROIronworker 8.00 0.00 0.00 8.00
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 561 Date: 25-May-2012 Friday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

0.00

002154

8.00

No

0.00 0.00

JNM HAYES BATISTEIronworker 8.00 0.00 0.00 8.00

APP SCOTT ROSSOperator 8.00 0.00 0.00 8.00

JNM JOSE AVALOSSemi-Skilled Laborer 1.00 0.00 0.00 1.00

APP JESUS RUIZSemi-Skilled Laborer 1.00 0.00 0.00 1.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 1.00 0.00 0.00 1.00

FOR GARY ANDERSONIronworker 8.00 0.00 0.00 8.00

APP ANTHONY SMALERIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00
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